

Business Skills - Agile Portfolio and Program Management (ICP-DAS)

Code:	APPM
Length:	2 days
URL:	View Online

In this Agile Portfolio and Program Management training course you will learn how to get work to flow from ideas to working software fast. IT practitioners have long known the importance of aligning efforts with business strategy but have approached it with an annual cadence of strategic planning and project selection. In today's fast-changing world this is just too slow. Agile has brought an approach to doing work that can respond quickly to change, but at the higher levels of the organization we are frequently not aligning with the Agile approach of delivery and we are still focusing on delivering large releases of products rather than moving to the Minimal Viable Product or Minimal Marketable Feature releases advocated by the Agile approach. In this class you will learn how to rethink your Portfolio Management and Program Management approaches to maximize the value produced by your Agile efforts. The class will subsequently look at the subject of scaling and will review at a high level some approaches to scaling Agile within your organization.

- This course meets the requirements for the ICP-DAS designation (ICAgile Certified Professional in Delivery at Scale).

Skills Gained

- Understand Agile Portfolio and Program Management principles and practices that will transform an organizations ability to get ideas to the development engine Just-In-Time to maximize value and efficiency.
- Gain insights into the reasons for a lean process of continuous adaptive planning that responds quickly to the changing market forces.
- Survey the several different approaches to scaling and explore the considerations that change the Agile approach at scale.
- Learn the impact that higher level management can have on the Team Level Agile process and the importance of changing leadership style to maximize the benefits of Agile.
- Using one scaling approach we will examine some specific details of things that can be done at scale to facilitate Agile planning and execution at Scale.
- Discuss the steps to cultivating an Agile Culture within an organization and making decisions related to leadership style and scaling approaches within the context of the organization.

Who Can Benefit

- Project Managers
- Analysts
- Developers
- IT Manager/Directors
- Software Engineers

- Software Architects
- Business Customers

Course Details

Course Outline

Part 1:

- Introduction – Agile Mindset preview
- What is Portfolio and Program Management
- Strategic Alignment
- Lean Thinking
- Customer Defines Value
- Ideas/Concepts/Realities that are driving the world
- Speed of Change
- Innovation
- Disruption
- Lean Startup
- Adaptive Planning
- Five Levels of Planning
- Geodesic Planning – the shortest path to results
- Map the Value Stream
- A Process that delivers Value to the Customer
- Continuous Flow
- Pull not Push
- Strive for Perfection
- Eliminate Waste
- A System designed to produce the right results
- The right paradigms and mental models
- Transition into Building a System
- The Agile Paradigm
- Manifesto
- Principles
- The Agile Team – A System
- Systems Thinking – Seeing the Whole
- Creating a System that produces desired results
- Agile Practices – part of the System
- Summary of the Paradigm Change
- The Agile Game – might end up as begin of day 2

Part 2:

- Agile Program Management – Building a Business Value Generator

- Vision
- Time
- Culture
- Vision – What is our Value Proposition
- The Ideation Process
- Getting Ideas that will produce Value to the Customer
- Ethnographic Research
- Effective Communication
- The User – Roles and Personas
- Brainstorming
- The A3 Process of Problem Solving
- Making Investment Decision
- Time – Execution
- Scaling Agile above the Team to the Enterprise
- Waves of Agile
- Scaling Methodologies
- Similar Organizational Structures
- SAFe – Digging Deeper into Scaling to provide Program Management
- The Idea Funnel
- Review Process
- Analysis Queue
- Implementation
- Release Planning (PI Planning)
- The Iteration Calendar
- Coordination –
- Scrum of Scrums
- PO Sync
- Release Management
- Retrospectives
- Done
- The Definition of Done
- Levels
- Culture
- Transforming your organization
- John Kotter path to Change
- Getting to a re-wiring – Culture is Anchored
- Wrap-up

Schedule (as of 4)

Date	Location	
Feb 16, 2022 - Feb 18, 2022	Virtual	Enroll
Mar 14, 2022 - Mar 16, 2022	Virtual	Enroll
Apr 6, 2022 - Apr 8, 2022	Virtual	Enroll
Apr 18, 2022 - Apr 19, 2022	Las Vegas	Enroll
May 16, 2022 - May 18, 2022	Virtual	Enroll
Jun 13, 2022 - Jun 15, 2022	Virtual	Enroll
Jul 13, 2022 - Jul 15, 2022	Virtual	Enroll
Jul 21, 2022 - Jul 22, 2022	Detroit	Enroll
Aug 22, 2022 - Aug 24, 2022	Virtual	Enroll
Sep 14, 2022 - Sep 16, 2022	Virtual	Enroll
Oct 11, 2022 - Oct 12, 2022	Reston	Enroll
Oct 12, 2022 - Oct 14, 2022	Virtual	Enroll
Nov 16, 2022 - Nov 18, 2022	Virtual	Enroll
Dec 7, 2022 - Dec 9, 2022	Virtual	Enroll

Refer a friend or colleague and get up to \$100 Amazon gift card* — when they book training!

[Learn More](#)